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Site 12 Update

Former Naval Station Treasure Island
June 2018 BCT Meeting
Chris Yantos, Project Manager
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Site 12 – TCRA and NTCRA Field Work

October 2016

COMPLETION

•TPH impacted soil at Site 6 –
disposed off-site

(from Gateview/TPH dig)

•Radiological Status
–Site 6 is down-posted
–CDPH confirmation survey & 

RURR for Site 6 pending

•Bayside Dr. Sewer Installation
–COMPLETE ! 
–Site restoration included parking 

blocks

Bayside Drive – Looking West (Bldg. 1205)
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Site 12 – TCRA and NTCRA Reports

NTCRA (SWDA Westside, Bayside, North Point)

Post-Construction Summary Report (PCSR) & Final Status Survey 
Report (FSSR)

• Draft to agencies end of August 2018 (2 reports)
• Comments due end of Sept 2018

TCRA (Gateview/TPH Area, Site 12 discreet digs)

Post-Construction Summary Report (PCSR)

• Draft to agencies 7/20/2018
• Comments due 8/20/2018
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2018 Look Ahead – Site 12 Remedial Action

• Remedial Actions include:

– 40 Discrete Chemical Digs

– Continuation of NTCRA 
Excavation at Northpoint

– Groundwater Monitoring at 
Gateview Avenue

– Demolition of Buildings 1126, 
1217 and 1127

Final Plans/Mobilize
(July 23)

Break Ground on 
Discrete Excavations 

(August 2)

Demobilize
(November 9)
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• Other activities with Remedial Action
– Soil and Building debris to be scanned for RAD
– Community outreach – working with TIDA/housing 

providers

2018 Look Ahead – Site 12 Remedial Action (Open Space)
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• Continuation of 2007 NTCRA 
– Additional 4000 cubic yards of soil for debris
– Extends from southern margin of previous excavation
– August – September 2018
– Soil excavated from Site 12 will be scanned at Site 32 

2018 Look Ahead – Site 12 (SWDA Northpoint)
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• Fire Damage to Building 1127
– 8-unit building
– 4 central units totally structurally

compromised 
– Will work with agencies to develop 

scanning protocol to demo building   
• Demo in tandem with buildings 1126 & 

1217 in August

2018 Look Ahead – Site 12 (Bldg 1127)
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QUESTIONS?

September 2016


